

ICE-RS cycle 2007-05-17

Summary

In the previous cycle we reached and passed the expected number of work units. In summary we released ICE 1.2 Release Candidate 2 with fixes for images plus Books and the ICE template toolbar is approx 60% completed but not tested. We also created the server side version of ICE for browsing, with annotations still to be added. The Zotero template has been re-factored and a request to the Zotero developers about using ids has been made, thanks Ian.

This cycle we will be finishing of bugs with 1.2 RC2 so we can release 1.2 final and work is to continue on both the ICE and Zotero word processor templates. We will also be changing ICE so that it no longer uses SVN properties to store meta data, this is to not only resolve issues with using SVN properties but is also required for annotations.

Predicted work units: 100

Overview of completed tasks

Components

Administration

- Build and release ICE with the changes for Book page styles and image resizing improvements.

Application

- A browse only version of ICE

Templates

- rework and simplify the ICE APA Template
- Continue work on the ICE word processor toolbar 2 improvements
- Continue work on the Zotero templates

Overview of outstanding tasks

- Add basic annotation functionality

Overview of new tasks

Components

Administration

- setup ICE-RS area for ICE collaborative papers
- follow up on additional ICE-RS pilot users
- continue with dissertation conversions

Application

- fix the copy/rename SVN bug (ticket [#4792](#))
- release ICE 1.2 final (dependent on ticket [#4792](#))
- get ICE to use .ice folders instead of SVN properties
- continue Book fixes from feedback
- branch for using .ice and server folders

Templates

- OOo ICE template to be converted to an extension
- establish a testing and reporting process for ICE and Zotero templates
- continue with remaining ICE template toolbar requirements
- Zotero template testing, fixes and improvements

About the cycle notes

The cycle notes are used to summarize the outcomes of the completed cycle and provide stakeholders with an overview of the tasks for the next cycle. They are also used to raise any issues for discussion and provide other information for those who are unable to attend the meetings. Specific information on tasks to be completed are available in the ticketing system, see below.

More information

<http://ice.usq.edu.au/trac/roadmap>

[View archived cycle notes](#)

Modified: Jun 6, 2008